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1. Introduction

1.1 Background

Site Number: A26F Contract Number: 68HE0220D0003

D.O. Number: 68HE0220F0061 Action Memo Date: 8/26/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/14/2020 Start Date: 10/14/2020

Demob Date: Completion Date:

CERCLIS ID: NYD002229169 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
A timecritical removal action is warranted to mitigate the release of asbestos and the threat of future
releases at and from the Site.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. The facility is no
longer operational, however, there is an adjacent, operational hydroelectric power plant operated by
Brookfield Renewable Energy Partners LP or Brookfield Renewable Power, Inc. (collectively "Brookfield")
which is physically adjoined to portions of onsite buildings (sulfite room, beater room, and electrical room).

The historic facility encompassed approximately 48 acres with a series of buildings that housed the former
paper mill and hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid2000s and, with the exception of the power plant, is in a severe state of disrepair.

In 2006, the property was auctioned off to Deferiet Development, LLC (Deferiet Development). Deferiet
Development purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet Development also dismantled and/or damaged portions of many of the onsite
buildings. This included dismantling of the overhead, exterior steam pipes between the machine rooms and
boiler room, leaving pipe insulation with friable asbestos exposed to the elements. These two buildings flank
an easement utilized daily by Brookfield employees to reach the main access point for the power plant.
Brookfield employees were concerned because of potential exposure to friable asbestos whenever they
accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. In
December 2015, Jefferson County requested the assistance of EPA to evaluate the area for suspect
asbestoscontaining material (SACM).

1.1.2.1 Location
The Site is located at 400 Anderson Avenue (44.03918056°, 75.68388889°) in the Village of Deferiet,
Jefferson County, New York 136280040, and consists of one parcel (Lot 67) of the abandoned paper mill.
The original Deferiet Paper Mill encompassed several contiguous parcels of land bisected by the Niagara
Mohawk Power Canal (Power Canal), a diverted portion of the Black River. While the original Deferiet Paper
Mill parcels measure approximately 128.5 acres combined, the Site property is considered to be only
Parcel #66.82167, which is west of the Power Canal. The hydropower plant operated by Brookfield is
situated on the Power Canal, adjacent to the Site, and measures approximately 0.5 acres. 

The Site is surrounded by residential properties to the north, west, and south, and the Power Canal to the
east. Approximately 200 people live within a quarter mile of the Site.

1.1.2.2 Description of Threat
There is an ongoing release of friable asbestoscontaining material (ACM) at the Site.  Asbestos is
designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the alleyway traversed
by Brookfield personnel to access their hydroelectric building. Friable asbestos is also present throughout
site buildings and is exposed to the elements as many of the buildings have been partially demolished.
There is a significant threat to human health for individuals who may come in direct contact with this
uncontrolled release of friable asbestos. Furthermore, asbestos fibers may migrate into the surrounding
areas via airborne releases, stormwater, or tracking.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In March 2016, EPA activated and mobilized its Emergency and Rapid Response Services (ERRS)
contractors to assess the situation and apply a sealant on asbestoscontaining pipe insulation exposed in
the alleyway, considered as RV1 removal activities, to temporarily protect Brookfield employees and the
public, given that evidence of trespassing had been observed onsite. In addition, an assessment of areas
outside the alleyway was recommended to determine if asbestos was present in building materials, existing
debris piles, partially demolished structures, equipment, and other locations at the Site. RV1 removal
activities were completed on August 30, 2016.

On June 6, 2017, EPA and its Removal Support Team [RST; now the Superfund Technical Assessment and
Response Team (START)] contractors surveyed the Site with personnel from Brookfield. All buildings that
were part of the historic Deferiet Paper Mill (to the west of the Power Canal) were observed to be vacant and
abandoned. Several structures were partially demolished, had been allowed to fall into disrepair and were
impacting the structural integrity of the hydropower plant. Many building facades were observed to have
openings likely from the extraction of large equipment that may have been sold or scrapped. SACM was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and in the interior and exterior of the structures.
While fencing was observed to be in place along the western perimeter of the Site, portions of it appeared to
be intentionally damaged by trespassers. In addition, the southern boundary of the Site appeared to be
open without security measures to prevent entry. Evidence of routine and recent trespassing was observed
throughout the Site, including in areas that are structurally unsound, contain SACM, and are generally
unsafe for use or occupancy.

Between June 2017 and May 2018, sampling indicated the presence of asbestos in the turbine room, boiler
house, machine room, wet room, beater room, electrical room, and company garage. Concentrations up to
30.8% chrysotile, 12.5% crocidolite, and 30% amosite asbestos were identified. Based upon the locations
of the ACM in areas which presented physical hazards, including within deteriorating buildings, EPA began
evaluating mitigation options.

In September and October 2018, Brookfield informed EPA that the encapsulant used during RV1 was
continuing to deteriorate, exposing larger areas of ACM within the alleyway accessed by their personnel. In
October 2018, EPA activated and mobilized ERRS contractors to apply additional sealant on asbestos
containing pipe insulation exposed in the alleyway area to temporarily protect Brookfield employees and the
public. This work (RV3) was completed on October 17, 2018.

EPA and Brookfield personnel held a series of discussions on how to more permanently mitigate the threats
posed by ACM within Brookfield’s access alleyway and throughout the property, since the onsite buildings
containing ACM continue to deteriorate rapidly and the encapsulant utilized to mitigate the threat of
asbestos in the alleyway has again begun to degrade due to weathering. Complete asbestos abatement
through largescale demolition of deteriorating, open buildings containing ACM has been determined to be
impractical. EPA conducted Site visits with Brookfield personnel on October 17 and November 19, 2019.
Encapsulant on pipe wrapping and other materials that EPA had installed during previous removal activities
was observed to be deteriorating due to exposure to weather conditions. There was evidence of recent,
frequent trespassing in buildings containing ACM and the buildings showed signs of further deterioration.

The sampling results, along with field observations made by EPA, indicate that conditions at the Site meet
the criteria for a timecritical removal action under CERCLA, as documented in Section 300.415(b)(2) of the
NCP.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building as well as friable asbestos throughout many of
the onsite buildings. There is an ongoing potential and actual release of asbestos at the Site, which
presents a significant threat to human health for individuals who may come in contact with an uncontrolled
release of friable asbestos. The RV4 Action Memorandum was signed by the SEMD Division Director on
August 26, 2020, which authorized funding for asbestos mitigation in areas and buildings evaluated by a
structural engineer.

2.1.2 Response Actions to Date
See previous PolReps for onsite activities prior to June 21, 2021.

From June 21 through 24, 2021, ERRS was on site conducting asbestos abatement activities on the 1st
and 2nd floor of the boiler house. ERRS continued loading rolloffs with bagged ACM and debris throughout
the week.

The 3rd Party Air Monitor (Monitor) was onsite all week collecting asbestos air samples and performing
oversight of abatement activities to ensure compliance with NYSDOL Code Rule 56. All air samples
analyzed were below 0.01 fibers/cubic centimeter (f/cc). 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility. Representatives of the property
owner have declined to perform the necessary removal activities at the Site.

2.1.4 Progress Metrics
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2.2 Planning Section

2.2.1 Anticipated Activities
Under RV4, EPA has evaluated each building and area on the Site for asbestos mitigation activities.
Asbestos mitigation activities will include removal, encapsulation, and site security measures.

2.2.1.1 Planned Response Activities
EPA will continue asbestos abatement in buildings/areas onsite where it has been determined that work
can safely be conducted. The current order of areas to be abated are the boiler house, revisit one area in
the easement, and machine room/beater room.

2.2.1.2 Next Steps
EPA will continue asbestos mitigation activities the week of June 28, 2021. Abatement activities will be
completed in the boiler house. ERRS will begin asbestos abatement in the machine room and will revisit the
area in the easement between the boiler house and turbine room.

2.2.2 Issues
There are no issues at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On August 26, 2020, the SEMD Director approved an Action Memorandum for RV4 for the amount of
$1,244,000, of which $1,017,000 is for mitigation contracting.

The below table includes both final and pending ERRS costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,017,000.00 $507,000.00 $510,000.00 50.15%

TAT/START $20,000.00 $0.00 $20,000.00 100.00%

Intramural Costs

Total Site Costs $1,037,000.00 $507,000.00 $530,000.00 51.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site. The ERRS RM has been designated as the Site
safety officer. A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer. The OSC is coordinating operations between
the ERRS contractor(s) and the local officials. Meetings with Village Officials and the public will be
coordinated with the OSC. 

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and the Village of Deferiet

4. Personnel On Site

June 21  24, 2021
EPA: 1
1 OSC

ERRS: 8
1 Response Manager
1 FCA
1 Asbestos Supervisor
5 Asbestos Technicians

3rd Party Air Monitor: 1

5. Definition of Terms

ACM  Asbestoscontaining Materials
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act
ERRS  Emergency and Rapid Response Services
HEPA  High Efficiency Particulate Air
NCP  National Contingency Plan
NESHAP  National Emission Standards for Hazardous Air Pollutants
NIOSH  National Institute for Occupational Safety & Health
NPL  National Priorities List
NYSDEC  New York State Department of Environmental Conservation
NYSDOH  New York State Department of Health
NYSDOL  New York State Department of Labor
OSC  OnScene Coordinator
PAH  Polycyclic Aromatic Hydrocarbon
PCM  Phase Contrast Microscopy
PEL  Permissible Exposure Limit
PLM  Polarized Light Microscopy
RCRA  Resource Conservation and Recovery Act
RM  Response Manager
RST  Removal Support Team
RV1  Removal Action 1
RV2  Removal Action 2
RV3  Removal Action 3
RV4  Removal Action 4
SACM  Suspect Asbestoscontaining Materials
SEMD  Superfund and Emergency Management Division
START  Superfund Technical Assessment and Response Team
TEM  Transmission Electron Microscopy

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/DeferietPaperMill_RV4

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.
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Jefferson County, New York 136280040, and consists of one parcel (Lot 67) of the abandoned paper mill.
The original Deferiet Paper Mill encompassed several contiguous parcels of land bisected by the Niagara
Mohawk Power Canal (Power Canal), a diverted portion of the Black River. While the original Deferiet Paper
Mill parcels measure approximately 128.5 acres combined, the Site property is considered to be only
Parcel #66.82167, which is west of the Power Canal. The hydropower plant operated by Brookfield is
situated on the Power Canal, adjacent to the Site, and measures approximately 0.5 acres. 

The Site is surrounded by residential properties to the north, west, and south, and the Power Canal to the
east. Approximately 200 people live within a quarter mile of the Site.

1.1.2.2 Description of Threat
There is an ongoing release of friable asbestoscontaining material (ACM) at the Site.  Asbestos is
designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the alleyway traversed
by Brookfield personnel to access their hydroelectric building. Friable asbestos is also present throughout
site buildings and is exposed to the elements as many of the buildings have been partially demolished.
There is a significant threat to human health for individuals who may come in direct contact with this
uncontrolled release of friable asbestos. Furthermore, asbestos fibers may migrate into the surrounding
areas via airborne releases, stormwater, or tracking.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In March 2016, EPA activated and mobilized its Emergency and Rapid Response Services (ERRS)
contractors to assess the situation and apply a sealant on asbestoscontaining pipe insulation exposed in
the alleyway, considered as RV1 removal activities, to temporarily protect Brookfield employees and the
public, given that evidence of trespassing had been observed onsite. In addition, an assessment of areas
outside the alleyway was recommended to determine if asbestos was present in building materials, existing
debris piles, partially demolished structures, equipment, and other locations at the Site. RV1 removal
activities were completed on August 30, 2016.

On June 6, 2017, EPA and its Removal Support Team [RST; now the Superfund Technical Assessment and
Response Team (START)] contractors surveyed the Site with personnel from Brookfield. All buildings that
were part of the historic Deferiet Paper Mill (to the west of the Power Canal) were observed to be vacant and
abandoned. Several structures were partially demolished, had been allowed to fall into disrepair and were
impacting the structural integrity of the hydropower plant. Many building facades were observed to have
openings likely from the extraction of large equipment that may have been sold or scrapped. SACM was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and in the interior and exterior of the structures.
While fencing was observed to be in place along the western perimeter of the Site, portions of it appeared to
be intentionally damaged by trespassers. In addition, the southern boundary of the Site appeared to be
open without security measures to prevent entry. Evidence of routine and recent trespassing was observed
throughout the Site, including in areas that are structurally unsound, contain SACM, and are generally
unsafe for use or occupancy.

Between June 2017 and May 2018, sampling indicated the presence of asbestos in the turbine room, boiler
house, machine room, wet room, beater room, electrical room, and company garage. Concentrations up to
30.8% chrysotile, 12.5% crocidolite, and 30% amosite asbestos were identified. Based upon the locations
of the ACM in areas which presented physical hazards, including within deteriorating buildings, EPA began
evaluating mitigation options.

In September and October 2018, Brookfield informed EPA that the encapsulant used during RV1 was
continuing to deteriorate, exposing larger areas of ACM within the alleyway accessed by their personnel. In
October 2018, EPA activated and mobilized ERRS contractors to apply additional sealant on asbestos
containing pipe insulation exposed in the alleyway area to temporarily protect Brookfield employees and the
public. This work (RV3) was completed on October 17, 2018.

EPA and Brookfield personnel held a series of discussions on how to more permanently mitigate the threats
posed by ACM within Brookfield’s access alleyway and throughout the property, since the onsite buildings
containing ACM continue to deteriorate rapidly and the encapsulant utilized to mitigate the threat of
asbestos in the alleyway has again begun to degrade due to weathering. Complete asbestos abatement
through largescale demolition of deteriorating, open buildings containing ACM has been determined to be
impractical. EPA conducted Site visits with Brookfield personnel on October 17 and November 19, 2019.
Encapsulant on pipe wrapping and other materials that EPA had installed during previous removal activities
was observed to be deteriorating due to exposure to weather conditions. There was evidence of recent,
frequent trespassing in buildings containing ACM and the buildings showed signs of further deterioration.

The sampling results, along with field observations made by EPA, indicate that conditions at the Site meet
the criteria for a timecritical removal action under CERCLA, as documented in Section 300.415(b)(2) of the
NCP.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building as well as friable asbestos throughout many of
the onsite buildings. There is an ongoing potential and actual release of asbestos at the Site, which
presents a significant threat to human health for individuals who may come in contact with an uncontrolled
release of friable asbestos. The RV4 Action Memorandum was signed by the SEMD Division Director on
August 26, 2020, which authorized funding for asbestos mitigation in areas and buildings evaluated by a
structural engineer.

2.1.2 Response Actions to Date
See previous PolReps for onsite activities prior to June 21, 2021.

From June 21 through 24, 2021, ERRS was on site conducting asbestos abatement activities on the 1st
and 2nd floor of the boiler house. ERRS continued loading rolloffs with bagged ACM and debris throughout
the week.

The 3rd Party Air Monitor (Monitor) was onsite all week collecting asbestos air samples and performing
oversight of abatement activities to ensure compliance with NYSDOL Code Rule 56. All air samples
analyzed were below 0.01 fibers/cubic centimeter (f/cc). 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility. Representatives of the property
owner have declined to perform the necessary removal activities at the Site.

2.1.4 Progress Metrics

Waste
Stream

Medium
Container

#

Container
Size (cu
yds)

Quantity
(Tons)

Manifest
#

Date
Shipped

Disposal

Friable
Asbestos

Pipe Insulation
& Debris

 SC3014  30 6.37 
 64313
01

 5/24/21
Ontario
County
Landfill
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Pipe Insulation,
Piping, & Debris
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County
Landfill
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 Pipe Insulation
& Debris

SC2532  25  4.6 
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03 

6/8/21 
 Ontario
County
Landfill

 Friable
Asbestos

 Pipe Insulation
& Debris

SCR3004  30 
 64313
04

 6/16/21
Ontario
County
Landfill 

2.2 Planning Section

2.2.1 Anticipated Activities
Under RV4, EPA has evaluated each building and area on the Site for asbestos mitigation activities.
Asbestos mitigation activities will include removal, encapsulation, and site security measures.

2.2.1.1 Planned Response Activities
EPA will continue asbestos abatement in buildings/areas onsite where it has been determined that work
can safely be conducted. The current order of areas to be abated are the boiler house, revisit one area in
the easement, and machine room/beater room.

2.2.1.2 Next Steps
EPA will continue asbestos mitigation activities the week of June 28, 2021. Abatement activities will be
completed in the boiler house. ERRS will begin asbestos abatement in the machine room and will revisit the
area in the easement between the boiler house and turbine room.

2.2.2 Issues
There are no issues at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On August 26, 2020, the SEMD Director approved an Action Memorandum for RV4 for the amount of
$1,244,000, of which $1,017,000 is for mitigation contracting.

The below table includes both final and pending ERRS costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,017,000.00 $507,000.00 $510,000.00 50.15%

TAT/START $20,000.00 $0.00 $20,000.00 100.00%

Intramural Costs

Total Site Costs $1,037,000.00 $507,000.00 $530,000.00 51.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site. The ERRS RM has been designated as the Site
safety officer. A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer. The OSC is coordinating operations between
the ERRS contractor(s) and the local officials. Meetings with Village Officials and the public will be
coordinated with the OSC. 

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and the Village of Deferiet

4. Personnel On Site

June 21  24, 2021
EPA: 1
1 OSC

ERRS: 8
1 Response Manager
1 FCA
1 Asbestos Supervisor
5 Asbestos Technicians

3rd Party Air Monitor: 1

5. Definition of Terms

ACM  Asbestoscontaining Materials
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act
ERRS  Emergency and Rapid Response Services
HEPA  High Efficiency Particulate Air
NCP  National Contingency Plan
NESHAP  National Emission Standards for Hazardous Air Pollutants
NIOSH  National Institute for Occupational Safety & Health
NPL  National Priorities List
NYSDEC  New York State Department of Environmental Conservation
NYSDOH  New York State Department of Health
NYSDOL  New York State Department of Labor
OSC  OnScene Coordinator
PAH  Polycyclic Aromatic Hydrocarbon
PCM  Phase Contrast Microscopy
PEL  Permissible Exposure Limit
PLM  Polarized Light Microscopy
RCRA  Resource Conservation and Recovery Act
RM  Response Manager
RST  Removal Support Team
RV1  Removal Action 1
RV2  Removal Action 2
RV3  Removal Action 3
RV4  Removal Action 4
SACM  Suspect Asbestoscontaining Materials
SEMD  Superfund and Emergency Management Division
START  Superfund Technical Assessment and Response Team
TEM  Transmission Electron Microscopy

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/DeferietPaperMill_RV4

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.
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1. Introduction

1.1 Background

Site Number: A26F Contract Number: 68HE0220D0003

D.O. Number: 68HE0220F0061 Action Memo Date: 8/26/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/14/2020 Start Date: 10/14/2020

Demob Date: Completion Date:

CERCLIS ID: NYD002229169 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
A timecritical removal action is warranted to mitigate the release of asbestos and the threat of future
releases at and from the Site.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. The facility is no
longer operational, however, there is an adjacent, operational hydroelectric power plant operated by
Brookfield Renewable Energy Partners LP or Brookfield Renewable Power, Inc. (collectively "Brookfield")
which is physically adjoined to portions of onsite buildings (sulfite room, beater room, and electrical room).

The historic facility encompassed approximately 48 acres with a series of buildings that housed the former
paper mill and hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid2000s and, with the exception of the power plant, is in a severe state of disrepair.

In 2006, the property was auctioned off to Deferiet Development, LLC (Deferiet Development). Deferiet
Development purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet Development also dismantled and/or damaged portions of many of the onsite
buildings. This included dismantling of the overhead, exterior steam pipes between the machine rooms and
boiler room, leaving pipe insulation with friable asbestos exposed to the elements. These two buildings flank
an easement utilized daily by Brookfield employees to reach the main access point for the power plant.
Brookfield employees were concerned because of potential exposure to friable asbestos whenever they
accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. In
December 2015, Jefferson County requested the assistance of EPA to evaluate the area for suspect
asbestoscontaining material (SACM).

1.1.2.1 Location
The Site is located at 400 Anderson Avenue (44.03918056°, 75.68388889°) in the Village of Deferiet,
Jefferson County, New York 136280040, and consists of one parcel (Lot 67) of the abandoned paper mill.
The original Deferiet Paper Mill encompassed several contiguous parcels of land bisected by the Niagara
Mohawk Power Canal (Power Canal), a diverted portion of the Black River. While the original Deferiet Paper
Mill parcels measure approximately 128.5 acres combined, the Site property is considered to be only
Parcel #66.82167, which is west of the Power Canal. The hydropower plant operated by Brookfield is
situated on the Power Canal, adjacent to the Site, and measures approximately 0.5 acres. 

The Site is surrounded by residential properties to the north, west, and south, and the Power Canal to the
east. Approximately 200 people live within a quarter mile of the Site.

1.1.2.2 Description of Threat
There is an ongoing release of friable asbestoscontaining material (ACM) at the Site.  Asbestos is
designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the alleyway traversed
by Brookfield personnel to access their hydroelectric building. Friable asbestos is also present throughout
site buildings and is exposed to the elements as many of the buildings have been partially demolished.
There is a significant threat to human health for individuals who may come in direct contact with this
uncontrolled release of friable asbestos. Furthermore, asbestos fibers may migrate into the surrounding
areas via airborne releases, stormwater, or tracking.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In March 2016, EPA activated and mobilized its Emergency and Rapid Response Services (ERRS)
contractors to assess the situation and apply a sealant on asbestoscontaining pipe insulation exposed in
the alleyway, considered as RV1 removal activities, to temporarily protect Brookfield employees and the
public, given that evidence of trespassing had been observed onsite. In addition, an assessment of areas
outside the alleyway was recommended to determine if asbestos was present in building materials, existing
debris piles, partially demolished structures, equipment, and other locations at the Site. RV1 removal
activities were completed on August 30, 2016.

On June 6, 2017, EPA and its Removal Support Team [RST; now the Superfund Technical Assessment and
Response Team (START)] contractors surveyed the Site with personnel from Brookfield. All buildings that
were part of the historic Deferiet Paper Mill (to the west of the Power Canal) were observed to be vacant and
abandoned. Several structures were partially demolished, had been allowed to fall into disrepair and were
impacting the structural integrity of the hydropower plant. Many building facades were observed to have
openings likely from the extraction of large equipment that may have been sold or scrapped. SACM was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and in the interior and exterior of the structures.
While fencing was observed to be in place along the western perimeter of the Site, portions of it appeared to
be intentionally damaged by trespassers. In addition, the southern boundary of the Site appeared to be
open without security measures to prevent entry. Evidence of routine and recent trespassing was observed
throughout the Site, including in areas that are structurally unsound, contain SACM, and are generally
unsafe for use or occupancy.

Between June 2017 and May 2018, sampling indicated the presence of asbestos in the turbine room, boiler
house, machine room, wet room, beater room, electrical room, and company garage. Concentrations up to
30.8% chrysotile, 12.5% crocidolite, and 30% amosite asbestos were identified. Based upon the locations
of the ACM in areas which presented physical hazards, including within deteriorating buildings, EPA began
evaluating mitigation options.

In September and October 2018, Brookfield informed EPA that the encapsulant used during RV1 was
continuing to deteriorate, exposing larger areas of ACM within the alleyway accessed by their personnel. In
October 2018, EPA activated and mobilized ERRS contractors to apply additional sealant on asbestos
containing pipe insulation exposed in the alleyway area to temporarily protect Brookfield employees and the
public. This work (RV3) was completed on October 17, 2018.

EPA and Brookfield personnel held a series of discussions on how to more permanently mitigate the threats
posed by ACM within Brookfield’s access alleyway and throughout the property, since the onsite buildings
containing ACM continue to deteriorate rapidly and the encapsulant utilized to mitigate the threat of
asbestos in the alleyway has again begun to degrade due to weathering. Complete asbestos abatement
through largescale demolition of deteriorating, open buildings containing ACM has been determined to be
impractical. EPA conducted Site visits with Brookfield personnel on October 17 and November 19, 2019.
Encapsulant on pipe wrapping and other materials that EPA had installed during previous removal activities
was observed to be deteriorating due to exposure to weather conditions. There was evidence of recent,
frequent trespassing in buildings containing ACM and the buildings showed signs of further deterioration.

The sampling results, along with field observations made by EPA, indicate that conditions at the Site meet
the criteria for a timecritical removal action under CERCLA, as documented in Section 300.415(b)(2) of the
NCP.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building as well as friable asbestos throughout many of
the onsite buildings. There is an ongoing potential and actual release of asbestos at the Site, which
presents a significant threat to human health for individuals who may come in contact with an uncontrolled
release of friable asbestos. The RV4 Action Memorandum was signed by the SEMD Division Director on
August 26, 2020, which authorized funding for asbestos mitigation in areas and buildings evaluated by a
structural engineer.

2.1.2 Response Actions to Date
See previous PolReps for onsite activities prior to June 21, 2021.

From June 21 through 24, 2021, ERRS was on site conducting asbestos abatement activities on the 1st
and 2nd floor of the boiler house. ERRS continued loading rolloffs with bagged ACM and debris throughout
the week.

The 3rd Party Air Monitor (Monitor) was onsite all week collecting asbestos air samples and performing
oversight of abatement activities to ensure compliance with NYSDOL Code Rule 56. All air samples
analyzed were below 0.01 fibers/cubic centimeter (f/cc). 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility. Representatives of the property
owner have declined to perform the necessary removal activities at the Site.

2.1.4 Progress Metrics

Waste
Stream

Medium
Container

#

Container
Size (cu
yds)

Quantity
(Tons)

Manifest
#

Date
Shipped

Disposal

Friable
Asbestos

Pipe Insulation
& Debris

 SC3014  30 6.37 
 64313
01

 5/24/21
Ontario
County
Landfill

Friable
Asbestos

Pipe Insulation,
Piping, & Debris

 SCR3002  30  9.18
 64313
02

 5/27/21
Ontario
County
Landfill

Friable
Asbestos

 Pipe Insulation
& Debris

SC2532  25  4.6 
64313
03 

6/8/21 
 Ontario
County
Landfill

 Friable
Asbestos

 Pipe Insulation
& Debris

SCR3004  30 
 64313
04

 6/16/21
Ontario
County
Landfill 

2.2 Planning Section

2.2.1 Anticipated Activities
Under RV4, EPA has evaluated each building and area on the Site for asbestos mitigation activities.
Asbestos mitigation activities will include removal, encapsulation, and site security measures.

2.2.1.1 Planned Response Activities
EPA will continue asbestos abatement in buildings/areas onsite where it has been determined that work
can safely be conducted. The current order of areas to be abated are the boiler house, revisit one area in
the easement, and machine room/beater room.

2.2.1.2 Next Steps
EPA will continue asbestos mitigation activities the week of June 28, 2021. Abatement activities will be
completed in the boiler house. ERRS will begin asbestos abatement in the machine room and will revisit the
area in the easement between the boiler house and turbine room.

2.2.2 Issues
There are no issues at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On August 26, 2020, the SEMD Director approved an Action Memorandum for RV4 for the amount of
$1,244,000, of which $1,017,000 is for mitigation contracting.

The below table includes both final and pending ERRS costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,017,000.00 $507,000.00 $510,000.00 50.15%

TAT/START $20,000.00 $0.00 $20,000.00 100.00%

Intramural Costs

Total Site Costs $1,037,000.00 $507,000.00 $530,000.00 51.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site. The ERRS RM has been designated as the Site
safety officer. A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer. The OSC is coordinating operations between
the ERRS contractor(s) and the local officials. Meetings with Village Officials and the public will be
coordinated with the OSC. 

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and the Village of Deferiet

4. Personnel On Site

June 21  24, 2021
EPA: 1
1 OSC

ERRS: 8
1 Response Manager
1 FCA
1 Asbestos Supervisor
5 Asbestos Technicians

3rd Party Air Monitor: 1

5. Definition of Terms

ACM  Asbestoscontaining Materials
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act
ERRS  Emergency and Rapid Response Services
HEPA  High Efficiency Particulate Air
NCP  National Contingency Plan
NESHAP  National Emission Standards for Hazardous Air Pollutants
NIOSH  National Institute for Occupational Safety & Health
NPL  National Priorities List
NYSDEC  New York State Department of Environmental Conservation
NYSDOH  New York State Department of Health
NYSDOL  New York State Department of Labor
OSC  OnScene Coordinator
PAH  Polycyclic Aromatic Hydrocarbon
PCM  Phase Contrast Microscopy
PEL  Permissible Exposure Limit
PLM  Polarized Light Microscopy
RCRA  Resource Conservation and Recovery Act
RM  Response Manager
RST  Removal Support Team
RV1  Removal Action 1
RV2  Removal Action 2
RV3  Removal Action 3
RV4  Removal Action 4
SACM  Suspect Asbestoscontaining Materials
SEMD  Superfund and Emergency Management Division
START  Superfund Technical Assessment and Response Team
TEM  Transmission Electron Microscopy

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/DeferietPaperMill_RV4

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.
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Deferiet, NY 
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Mike Basile, US EPA
Sabina Byck, US EPA
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Beckett Grealish, US EPA
Andrew Raddant, US DOI
Peter Taylor, NYS DEC
Gregg Townsend, NYS DEC
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Patrick Storms, Brookfield
Ben Ewald, Brookfield

From: Joel Petty, OnScene Coordinator 

Date: 6/28/2021 

Reporting Period: 6/21/21  6/27/21 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: 68HE0220D0003

D.O. Number: 68HE0220F0061 Action Memo Date: 8/26/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/14/2020 Start Date: 10/14/2020

Demob Date: Completion Date:

CERCLIS ID: NYD002229169 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
A timecritical removal action is warranted to mitigate the release of asbestos and the threat of future
releases at and from the Site.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. The facility is no
longer operational, however, there is an adjacent, operational hydroelectric power plant operated by
Brookfield Renewable Energy Partners LP or Brookfield Renewable Power, Inc. (collectively "Brookfield")
which is physically adjoined to portions of onsite buildings (sulfite room, beater room, and electrical room).

The historic facility encompassed approximately 48 acres with a series of buildings that housed the former
paper mill and hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid2000s and, with the exception of the power plant, is in a severe state of disrepair.

In 2006, the property was auctioned off to Deferiet Development, LLC (Deferiet Development). Deferiet
Development purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet Development also dismantled and/or damaged portions of many of the onsite
buildings. This included dismantling of the overhead, exterior steam pipes between the machine rooms and
boiler room, leaving pipe insulation with friable asbestos exposed to the elements. These two buildings flank
an easement utilized daily by Brookfield employees to reach the main access point for the power plant.
Brookfield employees were concerned because of potential exposure to friable asbestos whenever they
accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. In
December 2015, Jefferson County requested the assistance of EPA to evaluate the area for suspect
asbestoscontaining material (SACM).

1.1.2.1 Location
The Site is located at 400 Anderson Avenue (44.03918056°, 75.68388889°) in the Village of Deferiet,
Jefferson County, New York 136280040, and consists of one parcel (Lot 67) of the abandoned paper mill.
The original Deferiet Paper Mill encompassed several contiguous parcels of land bisected by the Niagara
Mohawk Power Canal (Power Canal), a diverted portion of the Black River. While the original Deferiet Paper
Mill parcels measure approximately 128.5 acres combined, the Site property is considered to be only
Parcel #66.82167, which is west of the Power Canal. The hydropower plant operated by Brookfield is
situated on the Power Canal, adjacent to the Site, and measures approximately 0.5 acres. 

The Site is surrounded by residential properties to the north, west, and south, and the Power Canal to the
east. Approximately 200 people live within a quarter mile of the Site.

1.1.2.2 Description of Threat
There is an ongoing release of friable asbestoscontaining material (ACM) at the Site.  Asbestos is
designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the alleyway traversed
by Brookfield personnel to access their hydroelectric building. Friable asbestos is also present throughout
site buildings and is exposed to the elements as many of the buildings have been partially demolished.
There is a significant threat to human health for individuals who may come in direct contact with this
uncontrolled release of friable asbestos. Furthermore, asbestos fibers may migrate into the surrounding
areas via airborne releases, stormwater, or tracking.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In March 2016, EPA activated and mobilized its Emergency and Rapid Response Services (ERRS)
contractors to assess the situation and apply a sealant on asbestoscontaining pipe insulation exposed in
the alleyway, considered as RV1 removal activities, to temporarily protect Brookfield employees and the
public, given that evidence of trespassing had been observed onsite. In addition, an assessment of areas
outside the alleyway was recommended to determine if asbestos was present in building materials, existing
debris piles, partially demolished structures, equipment, and other locations at the Site. RV1 removal
activities were completed on August 30, 2016.

On June 6, 2017, EPA and its Removal Support Team [RST; now the Superfund Technical Assessment and
Response Team (START)] contractors surveyed the Site with personnel from Brookfield. All buildings that
were part of the historic Deferiet Paper Mill (to the west of the Power Canal) were observed to be vacant and
abandoned. Several structures were partially demolished, had been allowed to fall into disrepair and were
impacting the structural integrity of the hydropower plant. Many building facades were observed to have
openings likely from the extraction of large equipment that may have been sold or scrapped. SACM was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and in the interior and exterior of the structures.
While fencing was observed to be in place along the western perimeter of the Site, portions of it appeared to
be intentionally damaged by trespassers. In addition, the southern boundary of the Site appeared to be
open without security measures to prevent entry. Evidence of routine and recent trespassing was observed
throughout the Site, including in areas that are structurally unsound, contain SACM, and are generally
unsafe for use or occupancy.

Between June 2017 and May 2018, sampling indicated the presence of asbestos in the turbine room, boiler
house, machine room, wet room, beater room, electrical room, and company garage. Concentrations up to
30.8% chrysotile, 12.5% crocidolite, and 30% amosite asbestos were identified. Based upon the locations
of the ACM in areas which presented physical hazards, including within deteriorating buildings, EPA began
evaluating mitigation options.

In September and October 2018, Brookfield informed EPA that the encapsulant used during RV1 was
continuing to deteriorate, exposing larger areas of ACM within the alleyway accessed by their personnel. In
October 2018, EPA activated and mobilized ERRS contractors to apply additional sealant on asbestos
containing pipe insulation exposed in the alleyway area to temporarily protect Brookfield employees and the
public. This work (RV3) was completed on October 17, 2018.

EPA and Brookfield personnel held a series of discussions on how to more permanently mitigate the threats
posed by ACM within Brookfield’s access alleyway and throughout the property, since the onsite buildings
containing ACM continue to deteriorate rapidly and the encapsulant utilized to mitigate the threat of
asbestos in the alleyway has again begun to degrade due to weathering. Complete asbestos abatement
through largescale demolition of deteriorating, open buildings containing ACM has been determined to be
impractical. EPA conducted Site visits with Brookfield personnel on October 17 and November 19, 2019.
Encapsulant on pipe wrapping and other materials that EPA had installed during previous removal activities
was observed to be deteriorating due to exposure to weather conditions. There was evidence of recent,
frequent trespassing in buildings containing ACM and the buildings showed signs of further deterioration.

The sampling results, along with field observations made by EPA, indicate that conditions at the Site meet
the criteria for a timecritical removal action under CERCLA, as documented in Section 300.415(b)(2) of the
NCP.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building as well as friable asbestos throughout many of
the onsite buildings. There is an ongoing potential and actual release of asbestos at the Site, which
presents a significant threat to human health for individuals who may come in contact with an uncontrolled
release of friable asbestos. The RV4 Action Memorandum was signed by the SEMD Division Director on
August 26, 2020, which authorized funding for asbestos mitigation in areas and buildings evaluated by a
structural engineer.

2.1.2 Response Actions to Date
See previous PolReps for onsite activities prior to June 21, 2021.

From June 21 through 24, 2021, ERRS was on site conducting asbestos abatement activities on the 1st
and 2nd floor of the boiler house. ERRS continued loading rolloffs with bagged ACM and debris throughout
the week.

The 3rd Party Air Monitor (Monitor) was onsite all week collecting asbestos air samples and performing
oversight of abatement activities to ensure compliance with NYSDOL Code Rule 56. All air samples
analyzed were below 0.01 fibers/cubic centimeter (f/cc). 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility. Representatives of the property
owner have declined to perform the necessary removal activities at the Site.

2.1.4 Progress Metrics
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2.2 Planning Section

2.2.1 Anticipated Activities
Under RV4, EPA has evaluated each building and area on the Site for asbestos mitigation activities.
Asbestos mitigation activities will include removal, encapsulation, and site security measures.

2.2.1.1 Planned Response Activities
EPA will continue asbestos abatement in buildings/areas onsite where it has been determined that work
can safely be conducted. The current order of areas to be abated are the boiler house, revisit one area in
the easement, and machine room/beater room.

2.2.1.2 Next Steps
EPA will continue asbestos mitigation activities the week of June 28, 2021. Abatement activities will be
completed in the boiler house. ERRS will begin asbestos abatement in the machine room and will revisit the
area in the easement between the boiler house and turbine room.

2.2.2 Issues
There are no issues at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On August 26, 2020, the SEMD Director approved an Action Memorandum for RV4 for the amount of
$1,244,000, of which $1,017,000 is for mitigation contracting.

The below table includes both final and pending ERRS costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,017,000.00 $507,000.00 $510,000.00 50.15%

TAT/START $20,000.00 $0.00 $20,000.00 100.00%

Intramural Costs

Total Site Costs $1,037,000.00 $507,000.00 $530,000.00 51.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site. The ERRS RM has been designated as the Site
safety officer. A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer. The OSC is coordinating operations between
the ERRS contractor(s) and the local officials. Meetings with Village Officials and the public will be
coordinated with the OSC. 

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and the Village of Deferiet

4. Personnel On Site

June 21  24, 2021
EPA: 1
1 OSC

ERRS: 8
1 Response Manager
1 FCA
1 Asbestos Supervisor
5 Asbestos Technicians

3rd Party Air Monitor: 1

5. Definition of Terms

ACM  Asbestoscontaining Materials
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act
ERRS  Emergency and Rapid Response Services
HEPA  High Efficiency Particulate Air
NCP  National Contingency Plan
NESHAP  National Emission Standards for Hazardous Air Pollutants
NIOSH  National Institute for Occupational Safety & Health
NPL  National Priorities List
NYSDEC  New York State Department of Environmental Conservation
NYSDOH  New York State Department of Health
NYSDOL  New York State Department of Labor
OSC  OnScene Coordinator
PAH  Polycyclic Aromatic Hydrocarbon
PCM  Phase Contrast Microscopy
PEL  Permissible Exposure Limit
PLM  Polarized Light Microscopy
RCRA  Resource Conservation and Recovery Act
RM  Response Manager
RST  Removal Support Team
RV1  Removal Action 1
RV2  Removal Action 2
RV3  Removal Action 3
RV4  Removal Action 4
SACM  Suspect Asbestoscontaining Materials
SEMD  Superfund and Emergency Management Division
START  Superfund Technical Assessment and Response Team
TEM  Transmission Electron Microscopy

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/DeferietPaperMill_RV4

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.
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Sabina Byck, US EPA
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Andrew Raddant, US DOI
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Patrick Storms, Brookfield
Ben Ewald, Brookfield

From: Joel Petty, OnScene Coordinator 

Date: 6/28/2021 

Reporting Period: 6/21/21  6/27/21 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: 68HE0220D0003

D.O. Number: 68HE0220F0061 Action Memo Date: 8/26/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/14/2020 Start Date: 10/14/2020

Demob Date: Completion Date:

CERCLIS ID: NYD002229169 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
A timecritical removal action is warranted to mitigate the release of asbestos and the threat of future
releases at and from the Site.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. The facility is no
longer operational, however, there is an adjacent, operational hydroelectric power plant operated by
Brookfield Renewable Energy Partners LP or Brookfield Renewable Power, Inc. (collectively "Brookfield")
which is physically adjoined to portions of onsite buildings (sulfite room, beater room, and electrical room).

The historic facility encompassed approximately 48 acres with a series of buildings that housed the former
paper mill and hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid2000s and, with the exception of the power plant, is in a severe state of disrepair.

In 2006, the property was auctioned off to Deferiet Development, LLC (Deferiet Development). Deferiet
Development purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet Development also dismantled and/or damaged portions of many of the onsite
buildings. This included dismantling of the overhead, exterior steam pipes between the machine rooms and
boiler room, leaving pipe insulation with friable asbestos exposed to the elements. These two buildings flank
an easement utilized daily by Brookfield employees to reach the main access point for the power plant.
Brookfield employees were concerned because of potential exposure to friable asbestos whenever they
accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. In
December 2015, Jefferson County requested the assistance of EPA to evaluate the area for suspect
asbestoscontaining material (SACM).

1.1.2.1 Location
The Site is located at 400 Anderson Avenue (44.03918056°, 75.68388889°) in the Village of Deferiet,
Jefferson County, New York 136280040, and consists of one parcel (Lot 67) of the abandoned paper mill.
The original Deferiet Paper Mill encompassed several contiguous parcels of land bisected by the Niagara
Mohawk Power Canal (Power Canal), a diverted portion of the Black River. While the original Deferiet Paper
Mill parcels measure approximately 128.5 acres combined, the Site property is considered to be only
Parcel #66.82167, which is west of the Power Canal. The hydropower plant operated by Brookfield is
situated on the Power Canal, adjacent to the Site, and measures approximately 0.5 acres. 

The Site is surrounded by residential properties to the north, west, and south, and the Power Canal to the
east. Approximately 200 people live within a quarter mile of the Site.

1.1.2.2 Description of Threat
There is an ongoing release of friable asbestoscontaining material (ACM) at the Site.  Asbestos is
designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the alleyway traversed
by Brookfield personnel to access their hydroelectric building. Friable asbestos is also present throughout
site buildings and is exposed to the elements as many of the buildings have been partially demolished.
There is a significant threat to human health for individuals who may come in direct contact with this
uncontrolled release of friable asbestos. Furthermore, asbestos fibers may migrate into the surrounding
areas via airborne releases, stormwater, or tracking.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In March 2016, EPA activated and mobilized its Emergency and Rapid Response Services (ERRS)
contractors to assess the situation and apply a sealant on asbestoscontaining pipe insulation exposed in
the alleyway, considered as RV1 removal activities, to temporarily protect Brookfield employees and the
public, given that evidence of trespassing had been observed onsite. In addition, an assessment of areas
outside the alleyway was recommended to determine if asbestos was present in building materials, existing
debris piles, partially demolished structures, equipment, and other locations at the Site. RV1 removal
activities were completed on August 30, 2016.

On June 6, 2017, EPA and its Removal Support Team [RST; now the Superfund Technical Assessment and
Response Team (START)] contractors surveyed the Site with personnel from Brookfield. All buildings that
were part of the historic Deferiet Paper Mill (to the west of the Power Canal) were observed to be vacant and
abandoned. Several structures were partially demolished, had been allowed to fall into disrepair and were
impacting the structural integrity of the hydropower plant. Many building facades were observed to have
openings likely from the extraction of large equipment that may have been sold or scrapped. SACM was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and in the interior and exterior of the structures.
While fencing was observed to be in place along the western perimeter of the Site, portions of it appeared to
be intentionally damaged by trespassers. In addition, the southern boundary of the Site appeared to be
open without security measures to prevent entry. Evidence of routine and recent trespassing was observed
throughout the Site, including in areas that are structurally unsound, contain SACM, and are generally
unsafe for use or occupancy.

Between June 2017 and May 2018, sampling indicated the presence of asbestos in the turbine room, boiler
house, machine room, wet room, beater room, electrical room, and company garage. Concentrations up to
30.8% chrysotile, 12.5% crocidolite, and 30% amosite asbestos were identified. Based upon the locations
of the ACM in areas which presented physical hazards, including within deteriorating buildings, EPA began
evaluating mitigation options.

In September and October 2018, Brookfield informed EPA that the encapsulant used during RV1 was
continuing to deteriorate, exposing larger areas of ACM within the alleyway accessed by their personnel. In
October 2018, EPA activated and mobilized ERRS contractors to apply additional sealant on asbestos
containing pipe insulation exposed in the alleyway area to temporarily protect Brookfield employees and the
public. This work (RV3) was completed on October 17, 2018.

EPA and Brookfield personnel held a series of discussions on how to more permanently mitigate the threats
posed by ACM within Brookfield’s access alleyway and throughout the property, since the onsite buildings
containing ACM continue to deteriorate rapidly and the encapsulant utilized to mitigate the threat of
asbestos in the alleyway has again begun to degrade due to weathering. Complete asbestos abatement
through largescale demolition of deteriorating, open buildings containing ACM has been determined to be
impractical. EPA conducted Site visits with Brookfield personnel on October 17 and November 19, 2019.
Encapsulant on pipe wrapping and other materials that EPA had installed during previous removal activities
was observed to be deteriorating due to exposure to weather conditions. There was evidence of recent,
frequent trespassing in buildings containing ACM and the buildings showed signs of further deterioration.

The sampling results, along with field observations made by EPA, indicate that conditions at the Site meet
the criteria for a timecritical removal action under CERCLA, as documented in Section 300.415(b)(2) of the
NCP.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building as well as friable asbestos throughout many of
the onsite buildings. There is an ongoing potential and actual release of asbestos at the Site, which
presents a significant threat to human health for individuals who may come in contact with an uncontrolled
release of friable asbestos. The RV4 Action Memorandum was signed by the SEMD Division Director on
August 26, 2020, which authorized funding for asbestos mitigation in areas and buildings evaluated by a
structural engineer.

2.1.2 Response Actions to Date
See previous PolReps for onsite activities prior to June 21, 2021.

From June 21 through 24, 2021, ERRS was on site conducting asbestos abatement activities on the 1st
and 2nd floor of the boiler house. ERRS continued loading rolloffs with bagged ACM and debris throughout
the week.

The 3rd Party Air Monitor (Monitor) was onsite all week collecting asbestos air samples and performing
oversight of abatement activities to ensure compliance with NYSDOL Code Rule 56. All air samples
analyzed were below 0.01 fibers/cubic centimeter (f/cc). 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility. Representatives of the property
owner have declined to perform the necessary removal activities at the Site.

2.1.4 Progress Metrics
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2.2 Planning Section

2.2.1 Anticipated Activities
Under RV4, EPA has evaluated each building and area on the Site for asbestos mitigation activities.
Asbestos mitigation activities will include removal, encapsulation, and site security measures.

2.2.1.1 Planned Response Activities
EPA will continue asbestos abatement in buildings/areas onsite where it has been determined that work
can safely be conducted. The current order of areas to be abated are the boiler house, revisit one area in
the easement, and machine room/beater room.

2.2.1.2 Next Steps
EPA will continue asbestos mitigation activities the week of June 28, 2021. Abatement activities will be
completed in the boiler house. ERRS will begin asbestos abatement in the machine room and will revisit the
area in the easement between the boiler house and turbine room.

2.2.2 Issues
There are no issues at this time.

2.3 Logistics Section

All logistics will be handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On August 26, 2020, the SEMD Director approved an Action Memorandum for RV4 for the amount of
$1,244,000, of which $1,017,000 is for mitigation contracting.

The below table includes both final and pending ERRS costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,017,000.00 $507,000.00 $510,000.00 50.15%

TAT/START $20,000.00 $0.00 $20,000.00 100.00%

Intramural Costs

Total Site Costs $1,037,000.00 $507,000.00 $530,000.00 51.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site. The ERRS RM has been designated as the Site
safety officer. A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer. The OSC is coordinating operations between
the ERRS contractor(s) and the local officials. Meetings with Village Officials and the public will be
coordinated with the OSC. 

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
7165514410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and the Village of Deferiet

4. Personnel On Site

June 21  24, 2021
EPA: 1
1 OSC

ERRS: 8
1 Response Manager
1 FCA
1 Asbestos Supervisor
5 Asbestos Technicians

3rd Party Air Monitor: 1

5. Definition of Terms

ACM  Asbestoscontaining Materials
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act
ERRS  Emergency and Rapid Response Services
HEPA  High Efficiency Particulate Air
NCP  National Contingency Plan
NESHAP  National Emission Standards for Hazardous Air Pollutants
NIOSH  National Institute for Occupational Safety & Health
NPL  National Priorities List
NYSDEC  New York State Department of Environmental Conservation
NYSDOH  New York State Department of Health
NYSDOL  New York State Department of Labor
OSC  OnScene Coordinator
PAH  Polycyclic Aromatic Hydrocarbon
PCM  Phase Contrast Microscopy
PEL  Permissible Exposure Limit
PLM  Polarized Light Microscopy
RCRA  Resource Conservation and Recovery Act
RM  Response Manager
RST  Removal Support Team
RV1  Removal Action 1
RV2  Removal Action 2
RV3  Removal Action 3
RV4  Removal Action 4
SACM  Suspect Asbestoscontaining Materials
SEMD  Superfund and Emergency Management Division
START  Superfund Technical Assessment and Response Team
TEM  Transmission Electron Microscopy

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/DeferietPaperMill_RV4

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.


